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Since last report we have produced the KP and final MFE data for July and August
2001. The old CDHF server that we used to upload data is no longer available, and
we will submit the July and August 2001 data when the new server is ready. The
timing table is again up to date, and we are working on the data for September-
November 2001. The table below shows all the segments in processing Polar MFE
data and their statuses.

(As of October 4, 2002)

Months Completed Months in
Process

Received not
processed

% Complete

Timing Table 79 (up to 9/02) 10/02 NA 100%
Attitude Data
Smoothing

73 (up to 3/02) 04/02 5/02 – 9/02 92%

Offset Calculation 70 (up to 12/01) 1/02 2/02 – 9/02 89%
Level 0 Rotation 69 (up to 11/01) 12/01 1/02 – 9/02 87%
Coupling Matrix
Calculation

69 (up to 11/01) 12/01 1/02 – 9/02 87%

Preliminary High-
resolution Data

69 (up to 11/01) 12/01 1/02 – 9/02 87%

Magnetometer
Calibration

69 (up to 11/01) 12/01 1/02 – 9/02 87%

Level 1 Processing 66 (up to 8/01) 9/01-11/01 12/01 – 9/02 84%
Data Inspection 66 (up to 8/01) 9/01-11/01 12/01 – 9/02 84%
Key Parameters 66 (up to 8/01) 9/01-11/01 12/01 – 9/02 84%
Web Data Server 64 (up to 6/01) 7/01-11/01 12/01 – 9/02 81%


